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1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/18/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: ALN000420955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring stations have been deployed in the community around the Site. Air monitoring units are
operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database. Sensors include a
DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary reports are being
produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the current day. Air
samples are also being collected at each station daily for Volatile Organic Compounds (VOCs) and Poly
Aromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt will be used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

FRIDAY, JANUARY 20:

ERRS continued grading the Site, beginning near the buildings on the southeast end and proceeding
westward. Large logs and concrete that impede grading are being set aside.
A borrow pit was identified at 2.5 miles from the Site. The landowner is mobilizing equipment to
begin preparation of a haul road. ADEM provided emergency authorization for the landowner to begin
preparing the borrow pit. Site preparation included the installation of silt fencing where necessary.
Gravel was obtained for stabilizing some roads on the Site and for stabilizing the soil around a fire
hydrant that will be used as a water source.
ERT completed deployment of all four air monitoring stations and installed an air monitor inside the
bulldozer used by ERRS. All data and telemetry is being received on the VIPER data server without
issues.
START deployed VOC and PAH samplers at each of the four monitoring stations. These samples will
be completed on Saturday.
The EPA FOSC met with multiple residents to obtain access agreements

SATURDAY, JANUARY 21:

ERRS continued grading the Site, proceeding further westward and southward. Grading progress is
limited by the edge of the pile on the west and south which is steep and must be managed with
cover material.
23,000 gallons of water was applied during the day for emissions control
Construction of the haul road on the borrow pit is progressing. Gravel is needed for the haul road and
the quarry will be closed over the weekend, limiting work that can be done. However, rain arrived
overnight and this would have limited work with or without the installation of gravel.
The FOSC directed ERRS to determine if a nearby municipal waste landfill had cover material that
could be purchased and hauled to the Site. ERRS reached out and was told that the cover material
was not available for sale.
ERT installed air monitors in one excavator and inside the bulldozer used by ERRS. ERT also
installed a weather station at air monitoring station 3. This weather station and a NOAA station at
Birmingham International Airport are reporting wind and weather data to the VIPER data server.
START collected 4 VOC and 4 PAH samples during the day and deployed equipment for the next
round of air samples to be completed Sunday.
START began recording mobile air monitoring results using Survey123. These data are displayed in a
public story map.
The EPA FOSC met with residents to obtain an access agreement for one property. There is one
property remaining where a signed access agreement is needed.

SUNDAY, JANUARY 22:

Rain overnight caused significant smoke and steam accumulation near the ground surface at the
Site. ERRS worked at the Site with supplied air or with respirators and air monitors for Carbon
Monoxide. The excavators and bulldozer were outfitted with racks for holding the breathing air
bottles. Grading continued with efforts to suppress and compact areas where emissions were
breaching the top of the landfill.
No water was applied during the day for emissions control due to rain
No work was done on the borrow pit haul road this day. Work will resume on Monday when gravel
can be installed.
ERT maintained air monitoring stations and the air monitors in the ERRS equipment
START collected 4 VOS and 4 PAH samples along with QC samples during the day and deployed
equipment for the next round of air samples to be completed Monday
The EPA FOSC met with a representative from ADEM, touring the Site and the surrounding area, and
also deployed 15 signs in neighborhoods around the Site which advertise the EPA’s
response.epa.gov webpage for the Site

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics
At present, no waste materials are anticipated to leave the Site. 

23,000 gallons of water have been applied for emissions control
0 cubic yards of cover material have been installed
8 VOC air samples and 8 PAH air samples have been collected  since daily sampling started on
1/19/2022 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan; (COMPLETE)
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition; (ONGOING)
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; (ONGOING)
iv.  If deemed necessary, provide relocation to affected residents until ambient air conditions allow for re

occupancy;
v.  Conduct and maintain air quality monitoring and air sampling; and, (ONGOING)
vi.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions. (ONGOING)

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction
The borrow pit haul road is projected to be ready by the end of the day on Monday, January 22 so
that hauling of cover material can begin on Tuesday
START will collect a sample of the borrow pit for laboratory analysis
A windrose will be added to the data summary reports beginning Monday, January 22

2.2.2 Issues
Air monitors at Station 3 have reported significant spikes of PM2.5 beyond 1000 ug/m3 and air monitors in
the equipment on the landfill are reporting high levels of Carbon Monoxide over the NIOSH TWA of 35ppm.
On 1/21/2022 the FOSC directed ERRS to implement the following safety measures for the next operational
period:

1.  All equipment operators on the landfill will be on supplied breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air OR wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill should be limited to the performance of specific tasks or duties

On 1/22/2022, ERRS installed brackets on the equipment to hold compressed cylinders of breathing air and
proceeded to implement the listed requirements. These safety measures will continue for subsequent
operational periods until air monitoring results show sufficient reductions in PM2.5 and CO, and the FOSC
onsite concurs that the measures no longer necessary

2.3 Logistics Section

ERRS will mobilize additional trucks and drivers to haul dirt from the borrow pit when the haul road at the
borrow site is ready

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memorandum has been signed with a ceiling of $250,000 pursuant to the
Federal OnScene Coordinator’s delegated authority under CERCLA Section 104. A Ceiling Increase Action
Memorandum has been drafted and routed for signature. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $55,000.00 $45,000.00 45.00%

TAT/START $50,000.00 $25,000.00 $25,000.00 50.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $12,000.00 $68,000.00 85.00%

Intramural Costs

Total Site Costs $250,000.00 $97,000.00 $153,000.00 61.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site  contact information has been listed on the public
page for the Site at response.epa.gov

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  2
EPA START  3
EPA ERRS  8
ADEM  1
St. Claire County  0

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Moody Landfill Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #2
Progress POLREP
Moody Landfill Fire
C4Q6
Moody, AL 
Latitude: 33.6187920 Longitude: 86.5295290 

To: James Webster, USEPA R4 ERRPPB
Grady Springer, ADEM
Stephen Cobb, ADEM

From: Matthew Huyser, FOSC 

Date: 1/22/2023 

Reporting Period: 1/20/2023 to 1/22/2023 

1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:
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1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring stations have been deployed in the community around the Site. Air monitoring units are
operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database. Sensors include a
DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary reports are being
produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the current day. Air
samples are also being collected at each station daily for Volatile Organic Compounds (VOCs) and Poly
Aromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt will be used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

FRIDAY, JANUARY 20:

ERRS continued grading the Site, beginning near the buildings on the southeast end and proceeding
westward. Large logs and concrete that impede grading are being set aside.
A borrow pit was identified at 2.5 miles from the Site. The landowner is mobilizing equipment to
begin preparation of a haul road. ADEM provided emergency authorization for the landowner to begin
preparing the borrow pit. Site preparation included the installation of silt fencing where necessary.
Gravel was obtained for stabilizing some roads on the Site and for stabilizing the soil around a fire
hydrant that will be used as a water source.
ERT completed deployment of all four air monitoring stations and installed an air monitor inside the
bulldozer used by ERRS. All data and telemetry is being received on the VIPER data server without
issues.
START deployed VOC and PAH samplers at each of the four monitoring stations. These samples will
be completed on Saturday.
The EPA FOSC met with multiple residents to obtain access agreements

SATURDAY, JANUARY 21:

ERRS continued grading the Site, proceeding further westward and southward. Grading progress is
limited by the edge of the pile on the west and south which is steep and must be managed with
cover material.
23,000 gallons of water was applied during the day for emissions control
Construction of the haul road on the borrow pit is progressing. Gravel is needed for the haul road and
the quarry will be closed over the weekend, limiting work that can be done. However, rain arrived
overnight and this would have limited work with or without the installation of gravel.
The FOSC directed ERRS to determine if a nearby municipal waste landfill had cover material that
could be purchased and hauled to the Site. ERRS reached out and was told that the cover material
was not available for sale.
ERT installed air monitors in one excavator and inside the bulldozer used by ERRS. ERT also
installed a weather station at air monitoring station 3. This weather station and a NOAA station at
Birmingham International Airport are reporting wind and weather data to the VIPER data server.
START collected 4 VOC and 4 PAH samples during the day and deployed equipment for the next
round of air samples to be completed Sunday.
START began recording mobile air monitoring results using Survey123. These data are displayed in a
public story map.
The EPA FOSC met with residents to obtain an access agreement for one property. There is one
property remaining where a signed access agreement is needed.

SUNDAY, JANUARY 22:

Rain overnight caused significant smoke and steam accumulation near the ground surface at the
Site. ERRS worked at the Site with supplied air or with respirators and air monitors for Carbon
Monoxide. The excavators and bulldozer were outfitted with racks for holding the breathing air
bottles. Grading continued with efforts to suppress and compact areas where emissions were
breaching the top of the landfill.
No water was applied during the day for emissions control due to rain
No work was done on the borrow pit haul road this day. Work will resume on Monday when gravel
can be installed.
ERT maintained air monitoring stations and the air monitors in the ERRS equipment
START collected 4 VOS and 4 PAH samples along with QC samples during the day and deployed
equipment for the next round of air samples to be completed Monday
The EPA FOSC met with a representative from ADEM, touring the Site and the surrounding area, and
also deployed 15 signs in neighborhoods around the Site which advertise the EPA’s
response.epa.gov webpage for the Site

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics
At present, no waste materials are anticipated to leave the Site. 

23,000 gallons of water have been applied for emissions control
0 cubic yards of cover material have been installed
8 VOC air samples and 8 PAH air samples have been collected  since daily sampling started on
1/19/2022 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan; (COMPLETE)
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition; (ONGOING)
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; (ONGOING)
iv.  If deemed necessary, provide relocation to affected residents until ambient air conditions allow for re

occupancy;
v.  Conduct and maintain air quality monitoring and air sampling; and, (ONGOING)
vi.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions. (ONGOING)

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction
The borrow pit haul road is projected to be ready by the end of the day on Monday, January 22 so
that hauling of cover material can begin on Tuesday
START will collect a sample of the borrow pit for laboratory analysis
A windrose will be added to the data summary reports beginning Monday, January 22

2.2.2 Issues
Air monitors at Station 3 have reported significant spikes of PM2.5 beyond 1000 ug/m3 and air monitors in
the equipment on the landfill are reporting high levels of Carbon Monoxide over the NIOSH TWA of 35ppm.
On 1/21/2022 the FOSC directed ERRS to implement the following safety measures for the next operational
period:

1.  All equipment operators on the landfill will be on supplied breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air OR wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill should be limited to the performance of specific tasks or duties

On 1/22/2022, ERRS installed brackets on the equipment to hold compressed cylinders of breathing air and
proceeded to implement the listed requirements. These safety measures will continue for subsequent
operational periods until air monitoring results show sufficient reductions in PM2.5 and CO, and the FOSC
onsite concurs that the measures no longer necessary

2.3 Logistics Section

ERRS will mobilize additional trucks and drivers to haul dirt from the borrow pit when the haul road at the
borrow site is ready

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memorandum has been signed with a ceiling of $250,000 pursuant to the
Federal OnScene Coordinator’s delegated authority under CERCLA Section 104. A Ceiling Increase Action
Memorandum has been drafted and routed for signature. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $55,000.00 $45,000.00 45.00%

TAT/START $50,000.00 $25,000.00 $25,000.00 50.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $12,000.00 $68,000.00 85.00%

Intramural Costs

Total Site Costs $250,000.00 $97,000.00 $153,000.00 61.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site  contact information has been listed on the public
page for the Site at response.epa.gov

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  2
EPA START  3
EPA ERRS  8
ADEM  1
St. Claire County  0

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Moody Landfill Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #2
Progress POLREP
Moody Landfill Fire
C4Q6
Moody, AL 
Latitude: 33.6187920 Longitude: 86.5295290 

To: James Webster, USEPA R4 ERRPPB
Grady Springer, ADEM
Stephen Cobb, ADEM

From: Matthew Huyser, FOSC 

Date: 1/22/2023 

Reporting Period: 1/20/2023 to 1/22/2023 

1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/18/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: ALN000420955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring stations have been deployed in the community around the Site. Air monitoring units are
operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database. Sensors include a
DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary reports are being
produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the current day. Air
samples are also being collected at each station daily for Volatile Organic Compounds (VOCs) and Poly
Aromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt will be used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

FRIDAY, JANUARY 20:

ERRS continued grading the Site, beginning near the buildings on the southeast end and proceeding
westward. Large logs and concrete that impede grading are being set aside.
A borrow pit was identified at 2.5 miles from the Site. The landowner is mobilizing equipment to
begin preparation of a haul road. ADEM provided emergency authorization for the landowner to begin
preparing the borrow pit. Site preparation included the installation of silt fencing where necessary.
Gravel was obtained for stabilizing some roads on the Site and for stabilizing the soil around a fire
hydrant that will be used as a water source.
ERT completed deployment of all four air monitoring stations and installed an air monitor inside the
bulldozer used by ERRS. All data and telemetry is being received on the VIPER data server without
issues.
START deployed VOC and PAH samplers at each of the four monitoring stations. These samples will
be completed on Saturday.
The EPA FOSC met with multiple residents to obtain access agreements

SATURDAY, JANUARY 21:

ERRS continued grading the Site, proceeding further westward and southward. Grading progress is
limited by the edge of the pile on the west and south which is steep and must be managed with
cover material.
23,000 gallons of water was applied during the day for emissions control
Construction of the haul road on the borrow pit is progressing. Gravel is needed for the haul road and
the quarry will be closed over the weekend, limiting work that can be done. However, rain arrived
overnight and this would have limited work with or without the installation of gravel.
The FOSC directed ERRS to determine if a nearby municipal waste landfill had cover material that
could be purchased and hauled to the Site. ERRS reached out and was told that the cover material
was not available for sale.
ERT installed air monitors in one excavator and inside the bulldozer used by ERRS. ERT also
installed a weather station at air monitoring station 3. This weather station and a NOAA station at
Birmingham International Airport are reporting wind and weather data to the VIPER data server.
START collected 4 VOC and 4 PAH samples during the day and deployed equipment for the next
round of air samples to be completed Sunday.
START began recording mobile air monitoring results using Survey123. These data are displayed in a
public story map.
The EPA FOSC met with residents to obtain an access agreement for one property. There is one
property remaining where a signed access agreement is needed.

SUNDAY, JANUARY 22:

Rain overnight caused significant smoke and steam accumulation near the ground surface at the
Site. ERRS worked at the Site with supplied air or with respirators and air monitors for Carbon
Monoxide. The excavators and bulldozer were outfitted with racks for holding the breathing air
bottles. Grading continued with efforts to suppress and compact areas where emissions were
breaching the top of the landfill.
No water was applied during the day for emissions control due to rain
No work was done on the borrow pit haul road this day. Work will resume on Monday when gravel
can be installed.
ERT maintained air monitoring stations and the air monitors in the ERRS equipment
START collected 4 VOS and 4 PAH samples along with QC samples during the day and deployed
equipment for the next round of air samples to be completed Monday
The EPA FOSC met with a representative from ADEM, touring the Site and the surrounding area, and
also deployed 15 signs in neighborhoods around the Site which advertise the EPA’s
response.epa.gov webpage for the Site

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics
At present, no waste materials are anticipated to leave the Site. 

23,000 gallons of water have been applied for emissions control
0 cubic yards of cover material have been installed
8 VOC air samples and 8 PAH air samples have been collected  since daily sampling started on
1/19/2022 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan; (COMPLETE)
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition; (ONGOING)
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; (ONGOING)
iv.  If deemed necessary, provide relocation to affected residents until ambient air conditions allow for re

occupancy;
v.  Conduct and maintain air quality monitoring and air sampling; and, (ONGOING)
vi.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions. (ONGOING)

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction
The borrow pit haul road is projected to be ready by the end of the day on Monday, January 22 so
that hauling of cover material can begin on Tuesday
START will collect a sample of the borrow pit for laboratory analysis
A windrose will be added to the data summary reports beginning Monday, January 22

2.2.2 Issues
Air monitors at Station 3 have reported significant spikes of PM2.5 beyond 1000 ug/m3 and air monitors in
the equipment on the landfill are reporting high levels of Carbon Monoxide over the NIOSH TWA of 35ppm.
On 1/21/2022 the FOSC directed ERRS to implement the following safety measures for the next operational
period:

1.  All equipment operators on the landfill will be on supplied breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air OR wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill should be limited to the performance of specific tasks or duties

On 1/22/2022, ERRS installed brackets on the equipment to hold compressed cylinders of breathing air and
proceeded to implement the listed requirements. These safety measures will continue for subsequent
operational periods until air monitoring results show sufficient reductions in PM2.5 and CO, and the FOSC
onsite concurs that the measures no longer necessary

2.3 Logistics Section

ERRS will mobilize additional trucks and drivers to haul dirt from the borrow pit when the haul road at the
borrow site is ready

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memorandum has been signed with a ceiling of $250,000 pursuant to the
Federal OnScene Coordinator’s delegated authority under CERCLA Section 104. A Ceiling Increase Action
Memorandum has been drafted and routed for signature. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $55,000.00 $45,000.00 45.00%

TAT/START $50,000.00 $25,000.00 $25,000.00 50.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $12,000.00 $68,000.00 85.00%

Intramural Costs

Total Site Costs $250,000.00 $97,000.00 $153,000.00 61.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site  contact information has been listed on the public
page for the Site at response.epa.gov

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  2
EPA START  3
EPA ERRS  8
ADEM  1
St. Claire County  0

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Moody Landfill Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #2
Progress POLREP
Moody Landfill Fire
C4Q6
Moody, AL 
Latitude: 33.6187920 Longitude: 86.5295290 

To: James Webster, USEPA R4 ERRPPB
Grady Springer, ADEM
Stephen Cobb, ADEM

From: Matthew Huyser, FOSC 

Date: 1/22/2023 

Reporting Period: 1/20/2023 to 1/22/2023 

1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/18/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: ALN000420955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring stations have been deployed in the community around the Site. Air monitoring units are
operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database. Sensors include a
DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary reports are being
produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the current day. Air
samples are also being collected at each station daily for Volatile Organic Compounds (VOCs) and Poly
Aromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt will be used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

FRIDAY, JANUARY 20:

ERRS continued grading the Site, beginning near the buildings on the southeast end and proceeding
westward. Large logs and concrete that impede grading are being set aside.
A borrow pit was identified at 2.5 miles from the Site. The landowner is mobilizing equipment to
begin preparation of a haul road. ADEM provided emergency authorization for the landowner to begin
preparing the borrow pit. Site preparation included the installation of silt fencing where necessary.
Gravel was obtained for stabilizing some roads on the Site and for stabilizing the soil around a fire
hydrant that will be used as a water source.
ERT completed deployment of all four air monitoring stations and installed an air monitor inside the
bulldozer used by ERRS. All data and telemetry is being received on the VIPER data server without
issues.
START deployed VOC and PAH samplers at each of the four monitoring stations. These samples will
be completed on Saturday.
The EPA FOSC met with multiple residents to obtain access agreements

SATURDAY, JANUARY 21:

ERRS continued grading the Site, proceeding further westward and southward. Grading progress is
limited by the edge of the pile on the west and south which is steep and must be managed with
cover material.
23,000 gallons of water was applied during the day for emissions control
Construction of the haul road on the borrow pit is progressing. Gravel is needed for the haul road and
the quarry will be closed over the weekend, limiting work that can be done. However, rain arrived
overnight and this would have limited work with or without the installation of gravel.
The FOSC directed ERRS to determine if a nearby municipal waste landfill had cover material that
could be purchased and hauled to the Site. ERRS reached out and was told that the cover material
was not available for sale.
ERT installed air monitors in one excavator and inside the bulldozer used by ERRS. ERT also
installed a weather station at air monitoring station 3. This weather station and a NOAA station at
Birmingham International Airport are reporting wind and weather data to the VIPER data server.
START collected 4 VOC and 4 PAH samples during the day and deployed equipment for the next
round of air samples to be completed Sunday.
START began recording mobile air monitoring results using Survey123. These data are displayed in a
public story map.
The EPA FOSC met with residents to obtain an access agreement for one property. There is one
property remaining where a signed access agreement is needed.

SUNDAY, JANUARY 22:

Rain overnight caused significant smoke and steam accumulation near the ground surface at the
Site. ERRS worked at the Site with supplied air or with respirators and air monitors for Carbon
Monoxide. The excavators and bulldozer were outfitted with racks for holding the breathing air
bottles. Grading continued with efforts to suppress and compact areas where emissions were
breaching the top of the landfill.
No water was applied during the day for emissions control due to rain
No work was done on the borrow pit haul road this day. Work will resume on Monday when gravel
can be installed.
ERT maintained air monitoring stations and the air monitors in the ERRS equipment
START collected 4 VOS and 4 PAH samples along with QC samples during the day and deployed
equipment for the next round of air samples to be completed Monday
The EPA FOSC met with a representative from ADEM, touring the Site and the surrounding area, and
also deployed 15 signs in neighborhoods around the Site which advertise the EPA’s
response.epa.gov webpage for the Site

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics
At present, no waste materials are anticipated to leave the Site. 

23,000 gallons of water have been applied for emissions control
0 cubic yards of cover material have been installed
8 VOC air samples and 8 PAH air samples have been collected  since daily sampling started on
1/19/2022 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan; (COMPLETE)
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition; (ONGOING)
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; (ONGOING)
iv.  If deemed necessary, provide relocation to affected residents until ambient air conditions allow for re

occupancy;
v.  Conduct and maintain air quality monitoring and air sampling; and, (ONGOING)
vi.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions. (ONGOING)

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction
The borrow pit haul road is projected to be ready by the end of the day on Monday, January 22 so
that hauling of cover material can begin on Tuesday
START will collect a sample of the borrow pit for laboratory analysis
A windrose will be added to the data summary reports beginning Monday, January 22

2.2.2 Issues
Air monitors at Station 3 have reported significant spikes of PM2.5 beyond 1000 ug/m3 and air monitors in
the equipment on the landfill are reporting high levels of Carbon Monoxide over the NIOSH TWA of 35ppm.
On 1/21/2022 the FOSC directed ERRS to implement the following safety measures for the next operational
period:

1.  All equipment operators on the landfill will be on supplied breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air OR wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill should be limited to the performance of specific tasks or duties

On 1/22/2022, ERRS installed brackets on the equipment to hold compressed cylinders of breathing air and
proceeded to implement the listed requirements. These safety measures will continue for subsequent
operational periods until air monitoring results show sufficient reductions in PM2.5 and CO, and the FOSC
onsite concurs that the measures no longer necessary

2.3 Logistics Section

ERRS will mobilize additional trucks and drivers to haul dirt from the borrow pit when the haul road at the
borrow site is ready

2.4 Finance Section

2.4.1 Narrative
An Emergency Response Action Memorandum has been signed with a ceiling of $250,000 pursuant to the
Federal OnScene Coordinator’s delegated authority under CERCLA Section 104. A Ceiling Increase Action
Memorandum has been drafted and routed for signature. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $55,000.00 $45,000.00 45.00%

TAT/START $50,000.00 $25,000.00 $25,000.00 50.00%

EPA RRC $20,000.00 $5,000.00 $15,000.00 75.00%

REAC $80,000.00 $12,000.00 $68,000.00 85.00%

Intramural Costs

Total Site Costs $250,000.00 $97,000.00 $153,000.00 61.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site  contact information has been listed on the public
page for the Site at response.epa.gov

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  2
EPA START  3
EPA ERRS  8
ADEM  1
St. Claire County  0

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

No information available at this time.


